
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0012

07/02/2014

Contract Location: Time Allowed:

4.264 MILES OF WIDENING AND RECONSTRUCTION OF THE EASTERN CO

 

Contractor:

ROBINSON PAVING & ALEXANDER CONTRACTING Date Let:

P. O. BOX 12266 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31907     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTFIELD INSURANCE COMPANY OF OHIO

04/19/2013

05/03/2013

06/07/2013

06/13/2013

07/08/2013

00/00/0000

00/00/0000

718 Days

05/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 53.34

383 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,849,099.54

$11,855,991.38

$8,192,373.04

36.24%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

350850-      $12,849,099.54 $11,855,991.38 $8,192,373.04 36.24% $111,848.48

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0012

07/02/2014

Project Number: 350850-      EASTERN CONNECTOR - CNST & WIDENING

 

STP00-8042-00(006)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,725,381.18 $3,635,902.39 $89,478.79

Non-Participating $931,345.32 $908,975.63 $22,369.69

Total Earnings $4,656,726.50 $4,544,878.02 $111,848.48

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,656,726.50 $4,544,878.02 $111,848.48

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,656,726.50 $4,544,878.02

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $111,848.48

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0012

07/02/2014

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .588

 80815.000 .016

STP00-8042-00(006)

 

.604 $1,293.04 $48,812.26

0015 205-0001     UNCLASS EXCAV CY  539,348.000 386,634.686

 2.050 15,144.890

 

 

401,779.576 $31,047.02 $823,648.13

0024 207-0203     FOUND BKFILL MATL, TP II CY  995.860 1,880.083

 38.000 53.389

 

 

1,933.472 $2,028.78 $73,471.94

0025 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  2,200.000 14,961.130

 4.050 .000

 

 

14,961.130 $.00 $60,592.58

0090 441-0104     CONC SIDEWALK, 4 IN SY  24,500.000 3,178.890

 19.500 803.889

 

 

3,982.779 $15,675.84 $77,664.19

0125 500-3101     CLASS A CONCRETE CY  770.000 1,189.554

 345.000 .000

 

 

1,189.554 $.00 $410,396.13

0140 511-1000     BAR REINF STEEL LB  99,680.000 142,008.025

 0.910 .000

 

 

142,008.025 $.00 $129,227.30

0145 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  14,351.000 6,698.550

 21.650 1,258.800

 

 

7,957.350 $27,253.02 $172,276.63

0150 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  120.000 188.000

 21.650 .000

 

 

188.000 $.00 $4,070.20



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0012

07/02/2014

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0155 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,670.000 3,957.200

 27.750 166.300

 

 

4,123.500 $4,614.83 $114,427.13

0160 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  2,323.000 1,805.500

 36.300 32.400

 

 

1,837.900 $1,176.12 $66,715.77

0170 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  90.000 99.000

 49.350 .000

 

 

99.000 $.00 $4,885.65

0260 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  5,800.000 5,837.000

 1.000 .000

 

 

5,837.000 $.00 $5,837.00

0280 668-1100     CATCH BASIN, GP 1 EA  174.000 77.500

 1880.000 9.000

 

 

86.500 $16,920.00 $162,620.00

0285 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  125.600 87.600

 110.000 3.300

 

 

90.900 $363.00 $9,999.00

Category Amount: $100,371.65 $2,164,643.91

Category Number: 0020 PERMANENT EROSION CONTROL

0340 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  151.000 450.638

 55.000 .000

 

 

450.638 $.00 $24,785.09

0350 700-6910     PERMANENT GRASSING AC  64.000 18.295

 500.000 .810

 

 

19.105 $405.00 $9,552.50



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0012

07/02/2014

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 PERMANENT EROSION CONTROL

0355 700-7000     AGRICULTURAL LIME TN  300.000 18.295

 40.000 .810

 

 

19.105 $32.40 $764.20

0365 700-8000     FERTILIZER MIXED GRADE TN  43.000 9.901

 550.000 .253

 

 

10.154 $139.15 $5,584.70

0375 710-9000     PERMANENT SOIL REINFORCING MAT SY  10,000.000 2,508.334

 3.500 263.333

 

 

2,771.667 $921.67 $9,700.83

0380 716-2000     EROSION CONTROL MATS, SLOPES SY  69,000.000 31,771.856

 0.950 3,919.431

 

 

35,691.287 $3,723.46 $33,906.72

Category Amount: $5,221.68 $84,294.04

Category Number: 0030 TEMPORARY EROSION CONTROL

0390 163-0240     MULCH TN  1,070.000 1,161.234

 200.000 .000

 

 

1,161.234 $.00 $232,246.80

0395 163-0300     CONSTRUCTION EXIT EA  2.000 5.750

 2100.000 .000

 

 

5.750 $.00 $12,075.00

0399 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  350.000 738.750

 14.000 10.000

 

 

748.750 $140.00 $10,482.50

0445 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  161.000 64.750

 155.000 2.250

 

 

67.000 $348.75 $10,385.00



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0012

07/02/2014

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0455 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  39,000.000 14,659.000

 0.650 1,448.000

 

 

16,107.000 $941.20 $10,469.55

0460 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  3,625.000 2,522.000

 0.800 227.000

 

 

2,749.000 $181.60 $2,199.20

0496 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 10.000

 400.000 .000

 

 

10.000 $.00 $4,000.00

0501 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  161.000 207.000

 65.000 18.000

 

 

225.000 $1,170.00 $14,625.00

0516 167-1500     WATER QUALITY INSPECTIONS MO  22.000 11.000

 500.000 1.000

 

 

12.000 $500.00 $6,000.00

Category Amount: $3,281.55 $302,483.05

Category Number: 0080 LANDSCAPING

0631 766-7020     IRRIGATION SYSTEM LS  1.000 .000

 165200.000 .018

 

 

.018 $2,973.60 $2,973.60

Category Amount: $2,973.60 $2,973.60

Project Total Amount: $111,848.48 $4,656,726.50


